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New Long Beach Court Building
Performance-Based Infrastructure—Proposal Phase
Project Milestones

The timeline below is subject to change at the sole discretion of the AOC.

Request for Proposals issued to three Consortiums | May 15, 2009

Collaborative meetings with each Consortium June through September
Design & Construction
Financial, Legal & Commercial
Facility Management

Proposal Part 1 Received October 26, 2009
Design Build Operate & Maintain

Proposal Part 2 Received December 9, 2009
Financial & Commercial

Financial & Commercial Proposals Evaluated and | December 10-January 15, 2010

Clarified

Proposals Scored and Ranked January 21-28, 2010
Department of Finance Review of Preferred February 8—March 5, 2010
Proposal

Project Company Selection and Announcement March 8-12, 2010
Financial & Commercial Close 4 Months from selection
Design Development 4 Months from selection

Confirm and refine design details
Furniture, fixtures & equipment
Prepare early construction packages

Start Construction Mid-July 2010
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